2016 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: 2/5/ 2016

Operation Time: 0700-1730 hours

No safety and no environmental issues

Weather Friday 45 Deg Cloudy & Rain

Tomorrow’s Forecast: 2/6/16S Saturday 46 deg Partly cloudy
Number of trucks on site E pond (4)

Number of Excavators Operating in E pond Today (0)
Number of on road dump trucks in A&B pond Today(0)
Number of off road dump trucks in E pond Today(0)

E pond 10/19/15 0 hauled to D pond = 0Cy

A&C pond 10/19/15 0 hauled to D pond =0 Cy

ACTIVITIES:

Time: 0600-1930 hours

Glover securing the C pond disc charge piping 10°x24”at the entrance of C pond pole
gate, Glover labors have been loading sand bags today for the line cleaning and plugging
next week 010 and s107.

Glover | had a stand down this afternoon with on site supervision and there equipment
operators about notifying Reuben or me as quickly as possible about accidents incidents
and possible environmental issues to get the right people and resources moving in a
timely manner.

APEX pumping water from ABC&E pond to D pond.

Moretrench installing wells in D pond, fabricating hand rail on another section of barge
that will be used to develop wells that are in place.

GAl looking at erosion control silt fence straw bales and watching the drillers.

TG terra drillers changed out the O rings in the drill head this morning and started back
drilling.
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Cleanup Activities:

Environmental:

SAFETY:
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